By Jim King

3 week schedule

1/6/2020

											January																February			
Job # 219042		Week	1							2							3							4						
Name Downtown Farmington Revitalization		Day	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
Item/ Task	Unit	Qty	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	Comments / Notes
Traffic control		1	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	AUI
Saw Cutting	LF	2600	x	x	x	x	x			x	x	x	x	x			x	x	x	x	x										AUI
Install Temp Fence	LF	3000	x	x	x	x	x																								American Fence
COF Light Removals			x	x	x	x	x																								COF
COF Disconnect Signals			x																												COF
Signal Removals							x			x																					High Desert
Concrete Removals																	x	x	x	x	x										Rosenbuam
Surface Milling Removal										x	x	x	x																		Western Milling
Submittals			x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			AUI
Purchase Orders			x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			AUI
Shop Drawings			x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			x	x	x	x	x			AUI
Set Up Staging Area/ Office			x	x	x																										
Riley Industrial / Locate Utilities																	x	x	x												