RESOLUTION NO. 2021-1783

A RESOLUTION REQUESTING A TIME EXTENSION FROM THE NEW MEXICO DEPARTMENT OF TRANSPORTATION FOR THE PEOPEL'S DRIVE ENHANCEMENT PROJECT, PHASE 2, TRANSPORTATION ALT FLEXIBLE (TAPF) PROGRAM COOPERATIVE PROJECT AGREEMENT - CONSTRUCTION WORK (Control No. F100099)

WHEREAS, the City of Farmington and the New Mexico Department of Transportation ("NMDOT") entered into a joint and coordinated effort for the Foothills Drive Enhancement Project, Phase 2; and

WHEREAS, the City of Farmington agrees to provide matching funds at a percentage equal to or above 14.56% in the amount of Fifty One Thousand One Hundred Thirty Two Dollars ($51,132) in accordance with the Transportation Alt Flexible (TAPF) Program Funds with NMDOT's share being Three Hundred Thousand Forty Seven Dollars ($300,047) for a total project cost of Three Hundred Fifty One Thousand One Hundred Seventy Nine Dollars ($351,179); and

WHEREAS, the City of Farmington supports the project and is requesting a time extension to the COOP Agreement due to COVID19, the TAPF funding requirements coordination and updates to the design took additional time; and

WHEREAS, the project has an estimated construction contract time of 150 days with additional time required for the bid, final inspection and audit with an anticipated construction start date of April 2021; and

WHEREAS, the executed COOP Construction Agreement was received on December 10, 2020 with a termination date of March 1, 2021.

NOW THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY of the City of Farmington that we respectfully request a time extension to March 4, 2022 for the COOP Construction Agreement, Control No. F100099.

PASSED, SIGNED, APPROVED AND ADOPTED this 16th day of February, 2021.

Nate Duckett, Mayor

SEAL

ATTEST:

Andrea Jones, City Clerk