

RESOLUTION NO. 2021-1790

A RESOLUTION REQUESTING A TIME EXTENSION FROM THE NEW MEXICO DEPARTMENT OF TRANSPORTATION FOR THE SAN JUAN BOULEVARD PAVEMENT RESTORATION PROJECT, MUNICIPAL ARTERIAL PROGRAM COOPERATIVE AGREEMENT (Control No. L500381)

WHEREAS, the City of Farmington and the New Mexico Department of Transportation ("NMDOT") entered into a joint and coordinated effort for the San Juan Boulevard Pavement Restoration Project; and

WHEREAS, the City of Farmington agrees to provide matching funds at a percentage equal to or above twenty-five percent (25%) in the amount of Thirty Seven Thousand Nine Hundred Fifty Six Dollars (\$37,956) in accordance with the Municipal Arterial Program (MAP) with NMDOT's share being One Hundred Thirteen Thousand Eight Hundred Sixty Nine Dollars (\$113,869) for a total project cost of One Hundred Fifty One Thousand Eight Hundred Twenty Five Dollars (\$151,825); and

WHEREAS, the City of Farmington supports the project and is requesting a time extension to June 30, 2022 due to COVID-19 delays, MAP funding requirements coordination and completion of design.

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY of the City of Farmington that we respectfully request a time extension to June 30, 2022 for NMDOT MAP Cooperative Agreement, Control No. L500381.


PASSED, SIGNED, APPROVED AND ADOPTED this 23rd day of March, 2021.



Nate Duckett, Mayor

SEAL

ATTEST:



Andrea Jones, City Clerk